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ANNUAL SECTION 25.143(e) REPORT

Pursuant to Section 25.143(e) of the Commission’s rules, New ICO Satellite Services
G.P. (“ICO”) submits the following information, current as of September 30, 2007.

1. Status of satellite construction and anticipated launch dates, including any
major problems or delays encountered.

ICO holds a letter of intent (“LOI”) authorization to provide 2 GHz mobile satellite
service (“MSS”) to the United States through a geostationary satellite orbit (“GSO”)
system.! To date, physical construction of ICO’s GSO satellite, the ICO G1, is nearly
complete. All construction-related FCC milestones have been achieved, and the ICO Gl
satellite is in the final stages of testing and assembly prior to launch.

On February 2, 2007, the Commission granted an extension of ICO’s four remaining
milestones to allow it to address and resolve unanticipated manufacturing issues related
to a limited number of satellite components.” Only two non-construction-related FCC
milestones (i.e., launching the satellite and certifying system operation) remain.’
Additionally, ICO has paid its satellite manufacturer, Space Systems/Loral (“SS/L”),
more than 90 percent of the total satellite contract price.*

ICO contracted with Lockheed Martin Commercial Launch Services (“LMCLS”) for the
launch of the ICO G1 on an Atlas V launch vehicle. On August 2, 2007, LMCLS
notified ICO that it was exercising its rights under the parties’ launch contract to
postpone the launch of the ICO G1 satellite as a result of delays caused by a minor launch
anomaly investigation and attendant resolution, coupled with unforeseen spacecraft
processing issues that caused delays to the Atlas launches earlier in 2007. The ICO G1
launch slot was rescheduled to the earliest available launch opportunity, from November
1 —-30, 2007, to December 15, 2007 — January 15, 2008. On August 6, 2007, ICO filed a
request to extend the remaining two milestones to accommodate the unanticipated launch
delays. That milestone extension request is pending before the Commission.” On
September 13, 2007, pursuant to Section 1.65 of the Commission’s rules, ICO informed
the Commission that due to the continued investigation of an Atlas V launch anomaly by
LMCLS, the next scheduled Atlas V launch date had not been established and the

remaining Atlas manifest must be adjusted.6 Accordingly, the ICO G1 satellite may be
required to launch later than the December 15, 2007 — January 15, 2008 launch slot

! See ICO Satellite Services G.P., 20 FCC Red 9797 (IB 2005).

? See New ICO Satellite Services G.P., 22 FCC Red 2229,9 1 (IB 2007).
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*Id

* The satellite contract price does not include in-orbit incentives and other incentive payments, which are
payable after launch of the ICO G1 satellite.

3 See ICO Modification Application, FCC File No. SAT-MOD-20070806-00110 (Aug. 6, 2007).

¢ See Letter from Suzanne Hutchings Malloy, New ICO Satellite Services G.P., to Marlene H. Dortch,
Secretary, Federal Communications Commission, File No. SAT-MOD-20070806-00110 (Sep. 13, 2007).
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requested in ICO’s pending milestone extension request. As of the date of the filing of
this annual report, LMCLS has not yet informed ICO of the new launch manifest
schedule or requested a launch slot adjustment.

2. Listing of any non-scheduled space station outages for more than 30 minutes
and the cause or causes of the outage.

Not applicable.

3. Detailed description of the utilization made of the in-orbit satellite system
(including percentage of time that the system is actually used for U.S.
domestic or transborder transmission, the amount of capacity (if any) sold but
not in service within U.S. territorial geographic areas, the amount of unused
system capacity and, if applicable, the actual number of subscriber minutes
originating or terminating in unserved areas within the unserved areas
expansion spectrum as a percentage of the actual U.S. system use).

Not applicable.
4. Identification of any space stations not available for service or otherwise not
performing to specifications, the cause or causes of these difficulties and the

date any space station was taken out of service or the malfunction identified.

Not applicable.
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